



# PROJECT UPDATE

As of April 2025

## LCRT Pushes Forward Through Final Design Phase

Lowcountry Rapid Transit's (LCRT) 90% design plans will be presented to the Executive Leadership Team (ELT) for approval this month.

This milestone keeps the project on budget and on schedule to request its full funding grant from the Federal Transit Administration (FTA). We have made great progress since completing 60% design plans last year and are actively working to finalize the project's details:



**Roadway  
& Pavement  
Designs**



**Construction Limits,  
Phasing, & Contract  
Specifications**



**Station and  
Intersection Layouts  
& Designs**



**Right-of-Way  
Acquisition**

This work will continue as we prepare the system to advance into the Construction phase in 2027.

Our project team has engaged with various stakeholders, on-corridor businesses, and community organizations this spring to provide updates on the project. We look forward to continuing engagement with neighborhoods, community groups, and the public as we progress through 2025. Members of the public, stakeholders, and community groups can also [request a speaker from our project team](#) to present at community events, meetings, or gatherings on our website.

We maintain our commitment to collaboration with agencies, municipalities, and stakeholders as the project moves forward and are excited to continue our work to bring this transformative project to fruition.

### Spring Outreach

City of North Charleston BRIC Grant Event	2/22	Charleston Metro Chamber of Commerce	3/13
College of Charleston	2/25	Charleston Moves	3/13
Roper St. Francis	2/27	VA Hospital	3/26
North Charleston Black Expo	3/08	MUSC Senior Expo	3/29
MUSC	3/12		