



PROJECT UPDATE

As of June 2025

The Road to 100%: LCRT Design Work Moves Full Speed Ahead

The Lowcountry Rapid Transit (LCRT) project is moving full speed ahead in 2025. This final design phase is the “detail phase,” where work is ongoing to prepare the system for construction and finalize the design elements, plans, and procedures to implement this transformative transit system. The project team’s efforts to complete the design will focus on:



DESIGN DETAILS

- Traffic signal timing
- Procurement documents
- Final design elements
- Utility coordination

100% DESIGN



CONSTRUCTION PLANNING

- Coordinating with adjacent projects
- Stakeholder conversations
- Permitting coordination
- Defining construction traffic patterns & work zones

100% DESIGN



STATION ARCHITECTURE

- Finalizing materials
- Lighting details
- Platform boarding details & accessibility
- Communication & electrical systems

100% DESIGN

LCRT aims to request the full funding grant agreement from the Federal Transit Administration (FTA) in the fall of 2026. The project’s recent 90% design completion in April and upcoming 100% design milestone are key achievements, keeping the project on track to get there.

The team looks forward to continuing to advance the system’s design and engage with agencies, partners, stakeholders, on-corridor businesses, and the public as we progress towards construction.

May & June Outreach

We remain committed to active engagement in the community as the project moves forward.

May & June Outreach	
Cinco de Mayo Event	5/03
WestEdge Development	5/08
City of North Charleston	5/19
Charleston Moves Light the Night	5/31
Rotary Club of Charleston	6/10
Ferndale Teen Wellness Summit	6/14
Juneteenth Event	6/21
Northeast Park Circle Civic Club	6/23
Charleston Farmers Market	6/26