

PROJECT UPDATE As of March 1, 2024

Making Headway: LCRT Continues to Advance in 2024

The LCRT project is moving full speed ahead in 2024, kicking off the year with momentum as the project team continues to advance through the Engineering phase.

Over the next few months, the team will continue with the development and completion of 60% design and right-of-way plans and coordination with various agencies, communities, and stakeholders.

Our upcoming priorities through Q2 include:

- Continued coordination with the FTA, SCDOT, and local and state agencies to maintain progression through the Engineering phase
- Completion and delivery of 60% design plans, which will refine the footprint for the project, expand design details, and update the cost estimate
- Ongoing engagement with communities, neighborhoods, and businesses to ensure the public remains informed on the project

We look forward to another year of meaningful work and collaboration to bring LCRT closer to completion.

2024 Outreach to Date

We remain committed to active engagement in the community as the project moves forward.

In early 2024, we met with and informed stakeholders and on-corridor communities on key project updates. Our team also attended the Charleston County sales tax public meetings to inform community members from across the region on LCRT's funding, features, and timeline.

18
Community
Engagements



events









nity stakeholders eached reached

January Outreach		February Outreach	
Charleston County Council Member	1/16	Charleston County Sales Tax Public Meeting	2/5
Liberty Hill Leadership Meeting	1/16	City of Charleston Peninsula Plan Public Meeting	2/6
Charleston County Council Member	1/17	Charleston County Council	2/7
Liberty Hill Community Meeting	1/18	Charleston County Sales Tax Public Meeting	2/12
Beaufort County CE Club Presentation	1/18	City of Charleston Mayor	2/20
Charleston County Sales Tax Public Meeting	1/22	Eastside Community	2/20
North Charleston City Council	1/23	Charleston Regional Development Alliance	2/22
Charleston County Sales Tax Public Meeting	1/29	North Charleston City Council	2/23
		Charleston County Sales Tax Public Meeting	2/26
		Charleston County Council Members	2/28

